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EXECUTIVE SUMMARY  

 

The Special Areas Board (SAB) is investigating the opportunity to expand rural water systems to provide a 

secure potable water source to more of its residents. To support this, SAB contracted MPE a division of 

Englobe (MPE) to assess the viability of rural water line extensions within seven geographic study areas, 

including updating the analysis completed for four areas as part of MPE’s 2012 Rural Water Feasibility 

Study. These areas are: 

• Cappon 

• Cessford 

• Hanna East 

• Oyen West 

• Scapa 

• Watts 

• Youngstown 

As part of this feasibility study, MPE: 

• Identified residences within the study areas 

• Assessed existing potable water system capacities 

• Developed conceptual engineering designs for potential water line extensions 

• Prepared conceptual cost estimates 

• Facilitated open houses and a survey to obtain public input 

Study Areas 

The seven study areas were defined based on previous interest, mapping information provided by SAB 

and MPE’s 2012 Rural Water Feasibility Study. The proximity to existing potable water systems was also a 

key consideration for selecting the study areas, as it results in lower upgrade costs. All seven proposed 

rural water line extensions are supplied water by the Henry Kroeger Regional Water Services Commission 

(HKRWSC), although in some cases water is also conveyed through other systems. 
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Conceptual Designs 

MPE prepared conceptual designs for the trickle flow water line extensions, including hydraulic 

assessments to determine pipe sizes and whether booster pump stations were required. A spine and 

lateral approach was proposed, where a spine pipeline would extend to within 2 miles (3,220 m) of each 

residence serviced. The individual residences would then be responsible for constructing and operating a 

lateral to their own cistern either independently or in partnership with adjacent residences. The proposed 

pipelines are high-density polyethylene (HDPE) ranging in size from 50 mm to 150 mm (2” to 6”). Each 

residence would be provided with a flow rate of 0.5 Imperial gallons per minute (Igpm) (3,270 L/day), and 

a minimum system pressure of 150 kPa (22 psi) would be maintained. A summary of the seven conceptual 

systems can be found in Table E.1. 

Table E.1: Conceptual System Summary 

Area 
Number of 0.5 Igpm 
Equivalent Services 

Pipe Details 
Pump Station 

Required 

Cappon 37 
16.0 km of 100 mm dia. 

27.6 km of 50 mm dia. 
Yes 

Cessford 8 12.5 km of 50 mm dia. No 

Hanna East 21 28.0 km of 75 mm dia. No 

Oyen West 10 8.0 km of 50 mm dia. Yes 

Scapa 28 19.4 km of 75 mm dia. Yes 

Watts 6 1.5 km of 75 mm dia. No 

Youngstown 65 35.0 km of 150 mm dia. No 

Conceptual Cost Estimates 

MPE determined Class 5 cost estimates based on the conceptual designs. The project intends to refine the 

designs and costs based on users who confirm interest and could provide the necessary funding; 

therefore, these costs are very high level/approximate. Land acquisition costs have been assumed as 

‘no-cost’, as the proposed alignments follow public right-of-ways (ROWs) or are located on customers’ 

land. A summary of the costs prior to any SAB or grant contributions can be seen in Table E.2. Also included 

is the cost per equivalent 0.5 Igpm service, which would be the cost per typical residence before any SAB 

or grant funding. 
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Table E.2: Conceptual Cost Summary 

Area 
Number of 0.5 Igpm 
Equivalent Services 

Total Cost 
Cost per 0.5 Igpm 
Equivalent Service 

Cappon 37 $5,802,000 $157,000 

Cessford 8 $1,412,000 $177,000 

Hanna East 21 $3,586,000 $171,000 

Oyen West 10 $1,271,000 $128,000 

Scapa 28 $2,968,000 $106,000 

Watts 6 $283,000 $48,000 

Youngstown 65 $7,726,000 $119,000 

 

Public Input 

Following the completion of the conceptual designs and cost estimates, MPE, in collaboration with SAB, 

conducted three open houses to gather public input. A survey was made available at the open houses and 

online to gather data on landowners’ water systems and their interest in the proposed water line 

extensions. 

Overall, the interest of residents was very strong, with many expressing a need for a secure, high quality, 

potable water supply. However, the biggest concern for many was cost. 

Recommendations 

SAB should investigate potential water line extensions further where the cost per connection is potentially 

within the users’ cost threshold after applying grants and SAB contributions. This should include 

confirming interests and refining pipeline alignments and costs. The study areas which show the most 

potential are Watts, Hanna East, and Youngstown. 

At this stage, for most of the proposed systems, the investment cost per user is several times the cost 

threshold indicated during the open houses and by the survey. This is a result of the low user density, 

increasing the conveyance costs significantly. MPE recommends SAB continue exploring further funding 

opportunities, considering policy changes to simplify tie-ins, and engaging select anchor clients directly. 
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1 INTRODUCTION 

The Special Areas Board (SAB) is interested in extending existing rural potable water lines to service more 

residents within the Special Areas. Currently, most residents rely on private wells, or haul water to their 

on-site cisterns. Some of the challenges with these systems include low water yield and poor water quality 

in wells and frequently hauling water over long distances. 

In 2012, MPE a division of Englobe (MPE) investigated four rural water expansions on behalf of SAB in the 

areas of Cessford, east of Hanna, Scapa, and Watts (MPE, 2012). These areas had been selected based on 

interest from users and proximity to existing water lines. As part of the 2012 study, MPE prepared 

conceptual designs of the water line extensions, cost estimates and conducted two open houses to gather 

public input. At the time, none of the four water line extensions proceeded. 

SAB has requested that these four rural water lines be reassessed. There were also three new areas to be 

explored including Cappon, west of Oyen, and Youngstown. All areas and the approximate proposed 

waterline extensions are shown in Figure 1.1. As part of this study, MPE prepared conceptual designs for 

the new water line expansions and reconfirmed the design of the four extensions from the 2012 study. 

Class 5 cost estimates were prepared and three open houses were conducted in collaboration with SAB 

to obtain more public input. 
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1.1 Design Basis 

All seven areas investigated in this study would be supplied water from the Henry Kroeger Regional Water 

Services Commission (HKRWSC), although for some areas water would pass through other systems as well. 

The HKRWSC sources water from the Red Deer River and treats the water in Hanna before distributing it 

to communities, water co-ops, and residences in Eastern Alberta. The rural water line extensions are 

proposed as trickle-feed systems, which rely on 0.5 Imperial gallon per minute (Igpm) flow restrictors at 

each service connection to limit flows and minimize hydraulic losses. Downstream of the flow restrictor 

at each residence, there would be a meter for billing purposes and a cistern sized for approximately three 

days of storage. The cistern would be completed with a float switch to control inflows and a pump to 

pressurize water for household use (domestic). 

MPE conducted a cursory review of the HKRWSC hydraulics to ensure adequate supply would be available 

to the proposed rural water line expansions. There is sufficient capacity to add most of the proposed 

water line extensions, although this would require confirmation during detailed design. Adding all seven 

potential service areas would likely require upgrades to the HKRWSC transmission system. Considerations 

specific to each system are discussed in Section 2. 

The 0.5 Igpm (3,270 L/day) design standard has been used on many rural water systems and has been 

established as providing a reasonable quantity for domestic use. For comparison purposes, in 2021 the 

average residential use was 195 L/person/day in Alberta (Statistics Canada, 2023). The supplied water is 

intended for domestic uses only and not for other uses such as farm operations or irrigation. 

The proposed water line extensions would consist of high-density polyethylene (HDPE) pipe ranging in 

size from 50 mm to 150 mm (2” to 6”). Pipe diameters smaller than 50 mm are not recommended in this 

study given the relatively high hydraulic losses and limited expansion potential. HDPE is suitable for a 

range of installation methods, including horizontal directional drilling (HDD). The minimum pressure 

throughout the system should always be greater than 150 kPa (22 psi) to meet provincial guidelines 

(Government of Alberta, 2012). A conceptual hydraulic analysis was completed for each proposed 

extension, and where necessary a booster pump station has been proposed. The conceptual booster 

pump station is envisioned as a prefabricated, reach-in, package with no storage reservoir. 
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1.2 Spine and Lateral Approach 

The proposed water line extensions would be constructed using a spine and lateral approach, as seen in 

Figure 1.2, to minimize the costs which are distributed equally between all users. This approach entails a 

spine water line to within 2 miles (3,220 m) of each residence serviced, from where laterals would extend 

to each residence. The responsibilities for each component are as follows: 

• Spine: SAB would own and operate the spine, including any required booster pump stations, and 

manage the engineering and construction. The spine would be funded by SAB contributions and 

individual funding spread equally over all users of the respective water line extension. There is 

also the potential for grant funding to reduce the capital cost on each user. There may be the 

opportunity for the HKRWSC to own the spine. 

• Meter chamber at lateral tie-in: SAB would own and operate a service meter chamber where the 

lateral ties into the spine. Similar to the spine, SAB would oversee engineering and construction 

for the meter chamber. The meter chamber would be financed entirely by the user(s) serviced by 

the lateral. 

• Lateral: The lateral beyond the spine would be entirely the responsibility of the user(s) serviced 

by the lateral. This includes ownership/operation, engineering, construction, and funding. There 

is the potential for grant funding, however this would likely involve applications prepared by the 

respective users. 

o The lateral would have to conform to SAB specifications, so it may be advantageous to 

prepare a typical design for users. 

o There is the possibility for multiple users to share one lateral, resulting in reduced 

associated costs per user. However, in this case, additional meters would be required at 

each user’s personal connection for billing purposes. 

To summarize, users who wish to be serviced by one of the proposed rural water line expansions would 

be responsible for the following: 

• Funding one equal share of the spine after SAB and grant contributions. 

• Funding the meter chamber at their lateral. 

• Funding, constructing, and operating their lateral to SAB’s specifications. 

• Funding, constructing, and operating their residential system including a cistern with a float 

switch, pump and any modifications to the domestic plumbing system. 
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2 WATER LINE EXTENSION OVERVIEW 

The seven water line spines are described further in the following sub-sections, including their system 

details and conceptual cost estimates. Note, the alignments and costs presented are based on the initially 

assumed number of users and are intended to determine the general feasibility. The intent would be to 

optimize the systems based on committed users. It has been assumed that the land acquisition will be 

zero cost, as the projects are constructed on public right-of-ways (ROWs) and on customers’ properties. 

The Class 5 cost estimates can be found in Appendix A. 

2.1 Cappon 

The proposed Cappon rural water line extension is located south of Oyen, and in an area which includes 

Sunnydale and Helmsdale. The proposed system would tie-in to the HKRWSC east transmission main 

which extends to Acadia Valley. The tie-in point itself is proposed at the intersection of Highway 895 and 

Highway 570. An estimated 37 residences could be serviced by the water line extension. 

The proposed system would consist of 16.0 km of 100 mm diameter pipe as well as several 50 mm 

diameter branches with a combined branch length of 27.6 km (Figure 2.1). Two branches would cross 

Alkali Creek, which SAB would manage on behalf of the individual users. This is preferred as water course 

crossings require additional regulatory considerations under the Government of Alberta’s Code of Practice 

for Watercourse Crossings (Government of Alberta, 2019). Based on a conceptual hydraulic analysis, the 

system would require a booster pump station near the tie-in. 

Summary (for 37 connections): 

• 16.0 km of 100 mm diameter pipe. 

• 27.6 km of 50 mm diameter pipe. 

• Booster pump station. 

• Class 5 cost estimate for the spine: 

o Total cost: $5,802,000. 

o Cost per service: $157,000. 
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2.2 Cessford 

The Cessford and District Water Line was constructed in 2010 and conveys water from the HKRWSC east 

transfer reservoir to Wardlow (MPE, 2011). Multiple communities and rural users are serviced by the 

pipeline, including Cessford. The proposed rural water line would tie-in to the Cessford and District Water 

Line immediately north of Cessford and run west along Highway 561 (Figure 2.2). The proposed pipeline 

extends 12.5 km, ending west of Berry Creek. This would allow for residences on both sides of the creek 

to be serviced, with SAB managing the water course crossing. 

In 2012, MPE considered repurposing an abandoned raw water pipeline from Berry Creek to Cessford and 

converting it to a potable water system (MPE, 2012). This would avoid the requirement for constructing a 

new potable water line. However, there is very little information available on the design or condition of 

this abandoned pipeline which has now been abandoned for at least 13 years. Hence, for the purposes of 

this study, it has been assumed that a new line would be installed. 

Based on the residences in immediate proximity to the proposed rural water line, eight connections have 

been assumed. A conceptual hydraulic analysis shows that a 50 mm diameter pipe would be sufficient, 

and no booster pump station would be required. 

Summary (for eight [8] connections): 

• 12.5 km of 50 mm diameter pipe. 

• No booster pump station. 

• Class 5 cost estimate for the spine: 

o Total cost: $1,412,000. 

o Cost per service: $177,000. 

  





Special Areas Board  Rural Water Feasibility Study – Final Report.V2 

 
 

10 

2.3 Hanna East 

The Hanna East Water Co-op was constructed in 2002 and services rural residences northeast of Hanna 

(MPE, 2003). The water co-op ties into the HKRWSC east of Hanna near the Highway 9 and Highway 36 

intersection. A booster pump station increases the pressure of the water co-op system, which ranges from 

25 mm to 100 mm diameter HDPE pipe. The record drawings suggest 25 residences are serviced (MPE, 

2003). Furthermore, the original design included capacity for a 10 Igpm (65,400 L/day) truckfill and some 

additional capacity for future expansion (MPE, 2012). 

The proposed rural water line extension would utilize this spare capacity to service additional residents 

located further to the northeast. The proposed tie-in would be the 75 mm diameter Hanna East Water 

Co-op line east of Highway 36, just before it crosses the highway (Figure 2.3). The water line expansion 

would extend north along Highway 36, east along Highway 586 and terminate in Spondin. As determined 

by MPE’s previous study, 21 additional residences could be serviced by the existing Hanna East Water 

Co-op (MPE, 2012). Based on a conceptual hydraulic assessment, a 28.0 km long 75 mm diameter pipe is 

proposed for the spine and no pump station upgrades are required. 

As seen on Figure 2.3, the proposed service area of Hanna East has many potentially interested residents. 

If there is sufficient interest beyond the assumed 21 services, it may also be viable to upgrade the existing 

Water Co-op pump station if required. 

Summary (for 21 connections): 

• 28.0 km of 75 mm diameter pipe. 

• No booster pump station. 

• Class 5 cost estimate for the spine: 

o Total cost: $3,586,000. 

o Cost per service: $171,000. 
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2.4 Oyen West 

The area west of Oyen contains several residences, which are not currently connected to a potable water 

system but are relatively close to the HKRWSC east transmission main. The HKRWSC runs through Excel 

and branches off towards Acadia Valley just west of Oyen. It is proposed to extend a rural water line from 

this point westward along Township Road 280, as shown on Figure 2.4. 

It is estimated that 10 residences could be serviced by this rural water line extension. Based on the 

conceptual hydraulic analysis, 8.0 km of 50 mm diameter pipe is proposed, and a booster pump station 

would be required. 

MPE is currently investigating a conceptual pump station and storage reservoir on behalf of SAB for the 

Oyen Water Co-op, which extends from Oyen north to the Highway 9 and Highway 41 intersection. If SAB 

were to acquire the Oyen Water Co-op and proceed with constructing the pump station and reservoir, it 

could be designed to also provide the necessary pressure and capacity for the Oyen West rural water line 

extension. 

Summary (for 10 connections): 

• 8.0 km of 50 mm diameter pipe. 

• Booster pump station. 

• Class 5 cost estimate for the spine: 

o Total cost: $1,271,000. 

o Cost per service: $128,000. 
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2.5 Scapa 

The potential Scapa service area is located northwest of Hanna. SAB currently operates a potable water 

truckfill in Scapa, which is supplied from a 75 mm diameter pipeline connecting to Endiang with a 

contracted supply limit of 20 Igpm (130,900 L/day) (MPE, 2012). Endiang is supplied potable water from 

the Starland County and County of Stettler transmission network, which in turn is supplied water from 

HKRWSC in the vicinity of Craigmyle. 

The Scapa system is estimated to be capable of supporting a total of 28 services while still maintaining a 

reasonable flow for the truckfill (MPE, 2012). Furthermore, the presence of a rural water distribution 

system will likely reduce the demand on the truckfill. The conceptual design of the spine consists of 

19.4 km of 75 mm diameter pipe, as shown on Figure 2.5. Similar to the 2012 study, the alignment follows 

the abandoned rail ROWs with one major branch towards Highway 855 (MPE, 2012). Since the supply 

pressure at the Scapa truckfill is assumed to be low, a booster pump station would also likely be required. 

There may also be the potential to repurpose spare pumps within the truckfill; however, at this stage, it 

is assumed a new booster pump station would be required. 

One risk to the Scapa water line extension is the limited available information on the many upstream 

systems. Should the design of this project proceed further, it is recommended to investigate key system 

details, including: 

• The alignment and capacity of the supply pipeline from Endiang. 

• If the contractual limit of 20 Igpm (130,900 L/day) is hydraulically achievable. 

• The estimated truckfill flow rates after implementing the proposed water line extension. 

Summary (for 28 connections): 

• 19.4 km of 75 mm diameter pipe. 

• Booster pump station. 

• Class 5 cost estimate for the spine: 

o Total cost: $2,968,000. 

o Cost per service: $106,000. 
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2.6 Watts 

Watts is located approximately 10 km west of Hanna and in close proximity to the HKRWSC west 

transmission main, which supplies water to rural users, Delia, Starland County, and the County of Stettler 

transmission network. 

The proposed water line extension would tie-in directly to the HKRWSC and require no pump station to 

increase the pressure. The proposed spine consists of 1.5 km of 75 mm diameter piping, which would 

terminate north of Highway 9 (Figure 2.6). This would allow SAB to manage the highway crossing and 

provide potable water to an estimated six (6) residences.  

Summary (for six [6] connections): 

• 1.5 km of 75 mm diameter pipe. 

• No booster pump station. 

• Class 5 cost estimate for the spine: 

o Total cost: $283,000. 

o Cost per service: $48,000. 
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2.7 Youngstown 

A potential area for a rural water line extension is along Highway 884, tying into the HKRWSC near 

Youngstown and following the highway alignment south to Highway 570 (Figure 2.7). An estimated 20 

residences near Highway 884 could be serviced by this water line. In addition to rural residents, this water 

line could service the existing campground and facilities in the Blood Indian Park, and the Hutterite Colony 

located immediately southwest of the Highway 884 and Highway 570 intersection. It is known that this 

colony has a poor water supply and is actively seeking alternatives. For this study, it has been assumed 

the Blood Indian Park and the Hutterite Colony require a 10 Igpm (65,400 L/day) and a 12.5 Igpm 

(81,800 L/day) services, respectively. 

To minimize pressure losses and avoid requiring a booster pump station, a 150 mm diameter pipe is 

proposed along the 35.0 km alignment. If this water line proceeds to further design stages, it is 

recommended to engage the Blood Indian Park and the Hutterite Colony to determine more precise flow 

requirements as this has a significant impact on pipe sizing. Alternatively, there is the potential to utilize 

a 100 mm diameter pipe with a booster station, which should be considered further when more refined 

flow demands and costs are available. 

Summary (for 65 connection equivalents): 

• 35.0 km of 150 mm diameter pipe. 

• No booster pump station. 

• Class 5 cost estimate for the spine: 

o Total cost: $7,726,000. 

o Cost per service (singe residence): $119,000. 

o Cost for Blood Indian Park: $2,378,000. 

o Cost for Hutterite Colony: $2,973,000. 
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2.8 Summary 

A summary of all seven proposed rural water line extensions can be seen in Table 2.1. As previously stated, 

the conceptual designs and costs are based on the locations of the potentially interested users and should 

be updated once residents have committed their interest. With the exception of the Watts area, which is 

a comparatively short water line, the costs per service are in the range of $100,000 to $175,000 before 

contributions from SAB or grants. This does not include the lateral and residential system requirements. 

The large range in costs is a function of many factors including user density, supply pressure, and 

elevations. 

Table 2.1: Proposed Rural Water Line Extension Summary 

Area 
Number of 0.5 Igpm 
Equivalent Services 

Total Cost 
Cost per 0.5 Igpm 
Equivalent Service 

Cappon 37 $5,802,000 $157,000 

Cessford 8 $1,412,000 $177,000 

Hanna East 21 $3,586,000 $171,000 

Oyen West 10 $1,271,000 $128,000 

Scapa 28 $2,968,000 $106,000 

Watts 6 $283,000 $48,000 

Youngstown 65 $7,726,000 $119,000 
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3 OPEN HOUSES 

MPE, in collaboration with SAB staff, conducted three open houses to gather public input on the proposed 

rural water line extensions. The primary goals included determining where interested users are located 

and their cost thresholds. Additionally, feedback on technical details and potential improvements was 

welcomed. Prior to the open houses, residents living close to the proposed water line extensions were 

mailed an information package, which was also made available online. Open houses were conducted using 

an informal format with posters displayed for all seven study areas. MPE and SAB staff discussed details 

of the systems with the public and solicited their feedback. Additionally, residents were invited to 

complete a questionnaire (hard copy or online) to provide the project team with further information. The 

open house materials can be found in Appendix C. The open houses conducted were: 

• Hanna: Held at the Royal Canadian Legion on May 13, 2025, and intended for the Hanna East, 

Scapa, and Watts areas. 

• Youngstown: Held at the Youngstown Community Hall on May 14, 2025, and focused on the 

Cessford and Youngstown areas. 

• Oyen: Held at the Oyen Seniors Circle on May 15, 2025, and intended for the Oyen West and 

Cappon areas. 

3.1 Response Summary 

The attendance of all three open houses was generally positive, with Hanna having the highest 

attendance. A total of 74 survey responses were obtained during the three open houses and in the 

following weeks. Overall, the public was very enthusiastic about rural water line expansions, expressing a 

strong need for a secure supply of high quality potable water. Feedback applicable to multiple proposed 

water lines included: 

• Cost: The biggest reservation for many attending the open houses was cost. In MPE’s experience, 

this must be managed closely as a single user backing out of a project can cause a domino effect 

where the cost burden rises on those remaining until they too cannot afford to participate in the 

project. Based on the open houses, it is worth considering the following key points and general 

feedback: 

o No hidden fees: As described in Section 1.2, a potential user must finance their portion 

of the spine, a service meter, their lateral, and potentially modifications to their 

residential plumbing system. The conceptual cost estimates prepared by MPE do not 
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include the laterals or changes to the residential system. Further engagement with 

prospective users must be maintained if any of the seven systems proceed. 

o Alternative financing models: Some members of the public expressed interest in models 

where they pay over time, rather than a single lump-sum payment. Potential mechanisms 

for this (property or local improvement taxes, user fees, loans, etc.) should be considered 

further by the project team. 

o Comparing to previous tie-in costs: Numerous residents referred to connection costs 

from previous projects that were implemented by SAB. Based on their understanding, it 

is highly likely that current water line extensions cost significantly more than previous 

infrastructure projects, due to the inflation of construction costs and the dispersed layout 

of each new system (i.e. pipe length vs. user density, etc.). 

• Location of water lines within public road ROWs: Some of the proposed alignments crossed 

private land or followed abandoned railways and did not remain entirely within public road ROWs. 

Generally, this was to minimize pipe length and the associated costs. However, several members 

of the public expressed the concern that this could lead to reliance on their neighbour’s 

permission to tie-in to the water line. If any of the proposed water lines proceed, MPE 

recommends adjusting the alignment to remain entirely within public road ROWs, or on land that 

corresponds with an interested user. As a community project, it is also encouraged that all 

residents along the proposed pipeline alignment tie-in to the system to leverage down the overall 

project costs. 

• Missing houses: Several residents were unable to locate their house on the map as a result of 

outdated and/or incomplete information. Should any of the proposed projects be assessed 

further, it is recommended to review the area in detail and ensure all residents are accurately 

captured and their interest, or lack thereof, is documented. 

The following sub-sections discuss the feedback received specific to each of the seven rural water 

expansions investigated in this study. Figures showing how residents rated their water quality are also 

presented, as a resident’s response to this question is most likely to influence their willingness to 

participate in one of the proposed rural water line projects. An overview map showing the survey 

responses for water quality can be seen in Figure 3.1. 



3.1
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3.2 Cappon 

Five residents responded to the survey near the proposed Cappon water line extension. Based on the 

survey responses and conversations at the open house held in Oyen, the water supply in the area is 

generally not good. This is particularly true near Sunnydale, as seen in Figure 3.2. Residents rely on a mix 

of water wells and hauling water from the SAB truckfill at the Highway 570 and Highway 895 intersection. 

Four of the five residents declined to provide how much they would be willing to invest in the system; the 

fifth indicated a maximum of $13,000. 

Several residents from the Cappon area also expressed interest in further truckfills, which could be located 

at the end of the rural water line, such as near Helmsdale. This has the potential to provide a closer truckfill 

to those who haul from further away. However, introducing truckfills at the ends of rural water line 

extensions has the risk of discouraging people from participating in the water line as hauling is made more 

convenient. This in turn reduces the users contributing financially to the line, which makes the project less 

likely to proceed. 
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3.3 Cessford 

As seen on Figure 3.3, there were no survey responses from residents close to the proposed Cessford 

rural water line extension. However, this is not necessarily an indication that the public is not interested 

in this potential project. The open houses were held relatively far away as a result of covering a vast area 

with only three open houses. 
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3.4 Hanna East 

The Hanna East area had the highest number of survey responses (14), and based on the open house held 

in Hanna, generated a lot of interest. Wells are not a suitable source for potable water in this area, with 

virtually all residents describing experiences with low yield wells and water high in minerals (iron, calcium, 

salts). Many have tried unsuccessfully to improve their water wells or install treatment systems. As a 

result, the majority of residents haul water and would be interested in a rural water line expansion. Of 

the two responses indicating “Good” water quality on Figure 3.4, one hauls water and would still be 

interested in the project. 

Multiple survey responses indicated a willingness to pay from $20,000 to $50,000 for access to a secure, 

piped water supply. Other key details from the survey responses include: 

• Spondin: One response from Spondin indicated no access to potable water. According to the 

resident, non-potable water from a dugout is pumped to the community centre and the several 

homes of Spondin. 

• Berry Creek Colony: One response submitted by a member of the colony indicated they have no 

wells or any access to water. The colony, which has 30 families, hauls water five times a week. 

Overall, the Hanna East water line extension has reasonable potential. There are many interested 

residents which have indicated a willingness to contribute financially. Spondin and the Berry Creek Colony 

also present an opportunity for two substantial users, which can make a project more viable by leveraging 

down costs. 

As discussed in Section 2.3, the Hanna East Water Co-op likely only has capacity to supply around 10 Igpm 

without requiring upgrades. It is possible the combined demands of the interested residents, Spondin, 

and the Berry Creek Colony exceed the water currently available. However, upgrades to the Hanna East 

Water Co-op or a separate system from HKRWSC could be considered. If this project proceeds, the 

residents of Spondin and the Berry Creek Colony should be engaged to understand their demands more 

precisely. 
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3.5 Oyen West 

Two residents responded to the survey within the Oyen West study area (Figure 3.5). Both previously 

relied on wells; however, these have recently dried up, therefore, the residents are now forced to haul 

water. Based on discussions at the Oyen open house, this is a common challenge within the area. The two 

potential users who responded to the survey indicated a willingness to pay $10,000 to $15,000 to 

participate in the project. 

During the open house, several residents of the area raised the possibility of connecting multiple smaller 

branches to the HKRWSC east transmission main, as it is relatively close. For example, one branch could 

head south from the HKRWSC along Range Road 54 and another south along Range Road 50 for the 

western and eastern residents, respectively. MPE completed a cursory review of this based on experience 

with the HKRWSC and elevations taken from Google Earth (tolerance of ±7 m) (Google, 2025). This review 

suggests the eastern branch along Range Road 50 would require a booster pump station to maintain the 

minimum pressure of 22 psi. The western branch along Range Road 54 may not require a booster pump 

station; however, the pressures are close to the minimum based on the available topography, and so 

further investigation is recommended. 

During the open houses, one resident also highlighted that the houses on NE 02-TWP 28-RGE 05-W4M 

and SE 03-TWP 28-RGE 05-W4M are connected to the HKRWSC by a shared 38 mm (1.5”) diameter HDPE 

line. This line could be extended to service other residences on the western side of the study area. 

However, before further investigation is conducted, more information on the existing system is required. 
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3.6 Scapa 

Multiple interested residents from the Scapa area attended the open house held in Hanna; eight living 

close to the proposed rural water line responded to the survey. Several residents from around Dowling 

Lake also showed potential interest, which is an area that could be explored further. In the Scapa area, 

homes ranged from having good quality well water to having low yield wells with high iron and sulphates. 

Several responses indicating “Good” water quality on Figure 3.6 noted they were hauling water and would 

still be interested to connect to a rural water line extension. Most residents declined to answer how much 

they would be willing to invest in the project. The few who did answer provided costs in the order of 

$10,000 to $50,000. 

As outlined in Section 3.1, members of the public had concerns with pipe alignments not in public road 

ROWs, as they would need their neighbour’s permission to tie-in to the line. Several potential users 

expressed this specific to the Scapa area and the section of the water line which follows the abandoned 

railway ROW. If this project area is considered further, it is recommended to adjust the alignment to 

remain within the Range Road 150 ROW. A cursory review suggests this adjustment would result in a 

similar overall pipe length and cost. 
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3.7 Watts 

Within the Watts study area, shown on Figure 3.7, five residents responded to the survey and several 

came to the open house in Hanna. Generally, homes in this area are supplied by wells which range in 

quality, with some responses indicating elevated iron, calcium, and magnesium. Some residents also haul 

water. Despite a range in responses to the water quality question in the survey, all five indicated a desire 

to participate in a rural water pipeline. Three of the surveys provided cost thresholds which were between 

$20,000 and $60,000. Considering the spine’s conceptual cost estimate of $48,000 per connection before 

grant and SAB contributions, this means the Watts project may have a relatively high feasibility. 

Several people living south of Watts along Highway 862 attended the open house and answered the 

survey, as seen on Figure 3.1. These residents noted challenges with water quantity and quality. It is 

understood that quantity and quality concerns extend to their neighbours as well. Two survey responses 

from this area indicated cost thresholds from $25,000 to $30,000. A cursory review suggests sufficient 

residences are close enough to Highway 862 to make a water line in this area potentially viable. 
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3.8 Youngstown 

The Youngstown open house saw many potentially interested users from the area around the proposed 

water line south along Highway 884. In total, 11 residents and several members of the Wind River Colony 

responded to the survey. This included three residents who live east of the proposed line, as seen on 

Figure 3.8. These three survey responses all indicated poor groundwater quality and a desire to connect 

to a rural water line. If this project proceeds, an eastward branch in this vicinity should be investigated. 

Along Highway 884 itself, responses generally suggest residents rely on water wells which are of low 

quality, with low yields and high iron content. There are also some residents who have good quality wells 

but are still interested in the project. Very few rural residents in the Youngstown study area were willing 

to share a cost threshold, but those who did generally did not want to invest more than $20,000. 

The project team had good discussions with members of the Wind River Colony at the open house in 

Youngstown. This colony faces significant water challenges as they have many members and poor quality 

water wells. While members of the colony are interested in the water line, costs are a concern. It is key to 

understand the water demands of the colony, including possible growth, if this potential water line is 

analyzed further. As a large water user, the participation of the colony in this project has a significant 

impact on its viability. This also applies to the Blood Indian Park, which is believed to be another significant 

potential client. Should the colony and the Blood Indian Park participate in this project, it would have 

significant potential. 
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4 RECOMMENDATIONS 

There is a strong need for developing rural water line expansions in the Special Areas, as evidenced by the 

public input gathered at the open houses and in the survey responses. Many rural residents do not have 

access to a secure, high-quality water supply. However, providing access to trickle feed distribution 

systems is a significant technical challenge given the large conveyance distances between isolated 

residences. As a result, the required investment costs for most lines are beyond most individual residents’ 

thresholds. Based on this study, MPE provides the following recommendations: 

• Prepare detailed design for lines with significant potential: Of the seven potential service areas 

considered in this study, Watts, Hanna East, and Youngstown appear to have the highest 

potential. The Watts water line extension has an estimated cost close to the potential users’ 

threshold, and the proposed projects for both Hanna East and Youngstown have generated 

significant interest. SAB may wish to confirm user interest in those areas and prepare detailed 

designs and cost estimates for these water line extensions. MPE also recommends engaging 

Hanna and Youngstown as potential ACP grant partners for these water line extensions, which 

could help fund the detailed design(s). 

• Engage anchor clients directly: Rural water line extensions become significantly more viable with 

larger anchor users as these increase the effective user density. SAB may wish to engage these 

potential anchor clients directly with the assistance of MPE. Once the anchor clients’ demands 

are understood and an appropriate system is sized, rural residents along the alignment can be 

engaged to leverage down costs for everyone. Specific to this study, SAB should consider engaging 

directly with anchor clients on the proposed Hanna East (Spondin residents, Berry Creek Colony) 

and Youngstown (Wind River Colony, Blood Indian Park) water line extensions. 

• Continue exploring funding opportunities: New grant programs are often initiated at both the 

provincial and federal level, therefore SAB should remain current on available programs. SAB may 

also consider raising the maximum allocation available for rural residents under the policy 

Development of Rural Water Distribution Systems Rural Service Area (SAB, 2011). Finally, 

alternative financing models should be considered. 

• Adjust policies to simplify tie-ins: SAB may wish to consider collaborating with HKRWSC to ensure 

all future connections for individual users can service further residents. This could include 

requiring landowners tying into systems to follow public road ROWs or at a minimum terminate 

the line on a public road ROW. Furthermore, connections should have a diameter of at least 

50 mm. Users could be incentivized through a cost compensation scheme once their line is shared. 
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DESCRIPTION QUANTITY UNIT UNIT PRICE COST

General Items

1 Hot Tap Connection to HKRWSC 1 ea $5,000 $5,000

2 Booster Pump 1 ea $200,000 $200,000

3 100mm Pipe Supply and Install 16,000 m $95 $1,520,000

4 50mm Pipe Supply and Install 27,600 m $75 $2,070,000

5 Service Connections 37 ea $12,000 $444,000

6 Road and Highway Crossings 12 ea $9,000 $108,000

7 Water Course Crossings 2 ea $20,000 $40,000

8 Easement Acquisition (15m wide) 162 acre $0 $0

SUBTOTAL $4,387,000

CONTINGENCY (15%) $658,000

ENGINEERING (15%) $757,000

TOTAL $5,802,000

37

$156,800

Service Connections

Net Cost per Service Connection

Class 5 Cost Estimate

Water Line Extension - Spine Only - Cappon

2025-07-28
3:19 PM 2025.07.28 combined estimates for report.xlsxf



DESCRIPTION QUANTITY UNIT UNIT PRICE COST

General Items

1 Hot Tap Connection to HKRWSC 1 ea $5,000 $5,000

2 50mm Pipe Supply and Install 12,500 m $75 $937,500

3 Service Connections 8 ea $12,000 $96,000

4 Road and Highway Crossings 1 ea $9,000 $9,000

5 Water Course Crossings 1 ea $20,000 $20,000

6 Easement Acquisition (15m wide) 46 acre $0 $0

SUBTOTAL $1,068,000

CONTINGENCY (15%) $160,000

ENGINEERING (15%) $184,000

TOTAL $1,412,000

8

$176,500Net Cost per Service Connection

Water Line Extension - Spine Only - Cessford

Class 5 Cost Estimate

Service Connections

2025-07-28
3:19 PM 2025.07.28 combined estimates for report.xlsxf



DESCRIPTION QUANTITY UNIT UNIT PRICE COST

General Items

1 Hot Tap Connection to HKRWSC 1 ea $5,000 $5,000

2 75mm Pipe Supply and Install 28,000 m $85 $2,380,000

3 Service Connections 21 ea $12,000 $252,000

4 Road and Highway Crossings 6 ea $9,000 $54,000

5 Water Course Crossings 1 ea $20,000 $20,000

6 Easement Acquisition (15m wide) 104 acre $0 $0

SUBTOTAL $2,711,000

CONTINGENCY (15%) $407,000

ENGINEERING (15%) $468,000

TOTAL $3,586,000

21

$170,800Net Cost per Service Connection

Water Line Extension - Spine Only - Hanna East

Class 5 Cost Estimate

Service Connections

2025-07-28
3:19 PM 2025.07.28 combined estimates for report.xlsxf



DESCRIPTION QUANTITY UNIT UNIT PRICE COST

General Items

1 Hot Tap Connection to HKRWSC 1 ea $5,000 $5,000

2 Booster Pump 1 ea $200,000 $200,000

3 50mm Pipe Supply and Install 8,000 m $75 $600,000

4 Service Connections 10 ea $12,000 $120,000

5 Road and Highway Crossings 4 ea $9,000 $36,000

6 Easement Acquisition (15m wide) 30 acre $0 $0

SUBTOTAL $961,000

CONTINGENCY (15%) $144,000

ENGINEERING (15%) $166,000

TOTAL $1,271,000

10

$127,100Net Cost per Service Connection

Water Line Extension - Spine Only - Oyen West

Class 5 Cost Estimate

Service Connections

2025-07-28
3:19 PM 2025.07.28 combined estimates for report.xlsxf



DESCRIPTION QUANTITY UNIT UNIT PRICE COST

General Items

1 Hot Tap Connection to HKRWSC 1 ea $5,000 $5,000

2 Booster Pump 1 ea $200,000 $200,000

3 75mm Pipe Supply and Install 19,400 m $85 $1,649,000

4 Service Connections 28 ea $12,000 $336,000

5 Road and Highway Crossings 6 ea $9,000 $54,000

6 Easement Acquisition (15m wide) 72 acre $0 $0

SUBTOTAL $2,244,000

CONTINGENCY (15%) $337,000

ENGINEERING (15%) $387,000

TOTAL $2,968,000

28

$106,000Net Cost per Service Connection

Water Line Extension - Spine Only - Scapa

Class 5 Cost Estimate

Service Connections

2025-07-28
3:19 PM 2025.07.28 combined estimates for report.xlsxf



DESCRIPTION QUANTITY UNIT UNIT PRICE COST

General Items

1 Hot Tap Connection to HKRWSC 1 ea $5,000 $5,000

2 75mm Pipe Supply and Install 1,500 m $85 $127,500

3 Service Connections 6 ea $12,000 $72,000

4 Road and Highway Crossings 1 ea $9,000 $9,000

5 Easement Acquisition (15m wide) 6 acre $0 $0

SUBTOTAL $214,000

CONTINGENCY (15%) $32,000

ENGINEERING (15%) $37,000

TOTAL $283,000

6

$47,200Net Cost per Service Connection

Water Line Extension - Spine Only - Watts

Class 5 Cost Estimate

Service Connections

2025-07-28
3:19 PM 2025.07.28 combined estimates for report.xlsxf



DESCRIPTION QUANTITY UNIT UNIT PRICE COST

General Items

1 Hot Tap Connection to HKRWSC 1 ea $5,000 $5,000

2 150mm Pipe Supply and Install 35,000 m $140 $4,900,000

3 Service Connections * 65 ea $12,000 $780,000

4 Road and Highway Crossings 13 ea $9,000 $117,000

5 Water Course Crossings 2 ea $20,000 $40,000

6 Easement Acquisition 130 acre $0 $0

SUBTOTAL $5,842,000

CONTINGENCY (15%) $876,000

ENGINEERING (15%) $1,008,000

TOTAL $7,726,000

65 *

$118,900

*Includes service equivalent for campground (10 services) and spray park (10 services) in Blood Indian Park and Hutterite Colony (25 services)

Net Cost per Service Connection

Water Line Extension - Spine Only - Youngstown

Class 5 Cost Estimate

Service Connections

2025-07-28
3:19 PM 2025.07.28 combined estimates for report.xlsxf
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PROJECT BACKGROUND 

Special Areas is investigating opportunities to expand access to potable water throughout 
the Special Areas, with a focus on extending existing potable water systems.  
 
This investigation has focused on the technical feasibility of extending systems located in: 

• Watts area 

• Scapa area 

• Spondin area (Hanna East Water Co-op) 

• Cessford area  

• Oyen (west) area 

• Cappon area 

• Youngstown area 
 
As a part of this feasibility work, Special Areas is engaging with potential users in these 
areas to better understand the level of interest in future potable water systems. Feedback 
received through this engagement will help inform future development priorities, including 
information about cost-sharing and service levels. 
 
If you would like to receive updates on this feasibility work, please send an email to 
public.input@specialareas.ab.ca. 
 

FREQUENTLY ASKED QUESTIONS 

Q: Where will the water come from? 

A: The water source for projects being investigated through this feasibility study would 
be from the Henry Kroeger Regional Water Services Commission (HKRWSC) in 
Hanna. The HKRWSC currently supplies potable water to the Town of Hanna and 
HKRWSC has waterlines to the east and west, servicing communities as far east as 
Oyen and Acadia Valley, west to Craigmyle and Delia, and northwest to Byemoor and 
Endiang.  

Q: How are new potable waterline extensions being designed? 

A: New (potential) potable waterline extensions which have been investigated have 

been designed to build on existing potable waterlines/systems. For each separate 

project area, new potential potable waterline(s) would extend from the existing (main) 

waterline. From this extension, new individual services could then be installed.  

Areas being investigated for waterline extensions are listed below; maps of each 

potential waterline extension area have been included in this information package. 

On these maps, existing waterlines are displayed in a dark blue line, with potential 

extensions displayed in a teal color with a dotted line. Households which could be 

serviced are shown in orange. 
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SCAPA AREA The current HKRWSC waterline (through Stettler County transmission 
network) could be extended from Endiang to Scapa, allowing for new 
waterlines to be installed south of Scapa.  

CESSFORD 
AREA 

A new waterline could be constructed west of Cessford along Highway 
561. This new extension would connect to the HKRWSC line 
(Cessford transmission network) located east of Cessford. 

WATTS AREA A new extension could be constructed along Highway 862 towards 
Highway 9. This new extension would connect to the current 
HKRWSC water line near Watts.  

HANNA EAST 
AREA 

A new waterline could be constructed to service the Hanna East area, 
heading northeast towards the Spondin region. This waterline would 
be an extension of the Hanna East Water Co-op (HKRWSC) waterline 
installed in 2003. 

OYEN WEST 
AREA 

The existing HKRWSC waterline extends south at Oyen. A new 
waterline could be connected from this main, heading west. A booster 
station and reservoir would likely be required for this extension. 

CAPPON AREA A new waterline could be constructed which would connect to the 
existing HKRWSC line from the Highway 570 & 895 corner. It would 
branch out west and south of Cappon in a network to feed several 
rural users. A booster station and reservoir would likely be required.  

YOUNGSTOWN 
AREA 

A new potable water line could be constructed which connects to the 
existing HKRWSC line at Youngstown at Highway 9, heading south 
along Highway 884 towards the Wind River Colony. This new 
waterline would likely require a booster station and reservoir. This 
system could service several residents along Highway 884 as well as 
amenities in Blood Indian Park.  

Q: When would construction be completed for these projects? How long 

would it take to complete? 

A: No decisions have been made about any of these projects; work being done is 
intended to better understand the feasibility of projects, including the level of interest 
from potential users. Funding decisions depend on a number of factors, including 
available grant funding and overall project costs. This engagement is a part of this 
feasibility work and is intended to share information about potential projects and 
identify the level of interest in them.  

 
Generally, if a project is approved and moves into construction, the construction 
process takes around a year.   
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Q: How would I be able to connect if a new waterline was constructed? 

A: In most cases, a 2” or 3” service main would be installed from the new rural waterline 
to residences. The line size would be reduced to a 1” service line near the residence 
property line. A meter vault would be installed on this service line close to the property 
line.  
 
A farm cistern would be filled from the service line and the household would be 
supplied from the cistern (tank) via a pressure pump in the cistern. Individual 
residences would be responsible for the installation of the pipe, cistern, and 
household pumping system downstream of the meter vault. 

Q: How much water would I be able to get if I connected? 

A: The meter vault would restrict the flow to 0.5 Imperial gallons per minute (Igal/min). 
Due to the flow restriction, a cistern would be required to accommodate the daily 
household water usage.  
 
The average daily household usage in Alberta is 220 Igal/day. At a constant flow of 
0.5 Igal/min, each service connection could be supplied with a maximum of 720 
Imperial gallon per day (24 hours). 

Q: Why only 0.5 Imperial gallon per minute? 

A: This design standard has been adopted for previous rural systems to keep the water 
line systems as affordable as possible. Due to low population density typical for rural 
areas, water distribution requires long lines that are cost-prohibitive if designed for 
full pressure and flow (urban-style) delivery. One way to reduce costs is to adopt this 
“trickle-system” design standard.  
 
With the system feeding into a farm cistern, each household would receive up to 720 
Imperial gallons per day. 

Q: Would I need to change my existing water systems?  

A: In most cases, the household plumbing would not have to change. The treated water 
being supplied through the HKRWSC (regional waterline) would just replace the 
existing water source (i.e. well, etc.). However, it is recommended that the system be 
flushed when switching over.  

 
If the existing source is groundwater from a well, this well supply would have to be 
physically disconnected from the new piped water connection. 
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Q: Could I keep my existing well for other purposes?  

A: Yes, the groundwater well may be maintained for watering livestock or for yard 
irrigation if desired. This system would have to be physically separated from the piped 
water connection. 

Q: How much would it cost to connect to a new waterline if it was built? 

What would be included in that fee?  

A: Special Areas continues to investigate how to reduce costs for users for these 
potential systems, including grant programs like Water for Life and other provincial / 
federal grant streams.  

The total costs of connecting to a new waterline are not yet fully known as they 
depend on a number of factors that vary for each potential waterline. Right now, it is 
known that potential connection fees would likely depend on the number of users and 
the “density” of the group. Another factor is whether the existing system at the tie-in 
location has sufficient pressure to supply the regional waterline. If a pump is required 
to boost pressure, the cost significantly increases. 
 
The economics of rural water development are largely impacted by population density 
or the average amount of pipe required per user. In recent projects where no booster 
pump is required, the overall system costs were in the order of $120 to $150 per lineal 
meter ($120,000 to $150,000 per km) of rural distribution system length. Depending 
on cost sharing levels and service density, initial cost per connection could potentially 
be greater than $50,000, not including individual extensions and on-property costs.  

The landowner would be required to supply and install a cistern (internal or external 
to a building), complete any pipeline installation to the house, and modify plumbing 
as required to tie into the home’s internal plumbing. Costs vary dramatically 
depending on the scope of the on-property work, pipeline distance from the curb stop 
to the home, etc. 

Q: Who would be responsible for installation?   

A: If a project was to move forward, Special Areas would be responsible for procuring a 
contractor to complete the main waterline installation. Hook ups to the service line 
would be the responsibility of the individual property owners / users.  

Q: If a project moved ahead, would construction interfere with my farm 

operations?   

A: Installation of waterlines could require working space(s) through farmed areas.  
 

The majority of the pipe length would likely be installed using Horizontal Directional 
Drill (HDD). This is a trenchless method resulting in minimal disturbance at the 
surface. Using this method means excavation is only required for small portions of 
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the installation such as utility/road crossings, tees/elbows and fusing long sections of 
pipe together. In some cases, these excavation locations are flexible and can be 
somewhat adjusted to minimize impact at the surface. 

Q: If a project moved ahead, would there be surface obstructions that 

remain after construction was complete?   

A: Buried isolation valves, air release valves, and air release manholes are required 
along the mains. For the most part, every attempt is made to locate these along fence 
lines or in other locations that do not interfere with future farm operations.  
 
Sometimes pipes are required to diagonally cross fields to keep costs down. If any 
surface obstructions are expected, these would be reviewed with the landowner prior 
to construction. Some examples of surface obstructions are shown below. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

Photo 1: Automatic air release 
valve, before backfilling 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

Photo 2: Manual air release hydrant 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
Photo 3: Meter vault 

installation prior to backfill 

 

Photo 4: Flushing hydrant and curb stop complete 
with cattle guard fence 
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Q: What would the cost of bulk water be once the system is in operation?   

A: Rates for bulk water are set by the Special Areas Board, based on costs charged by 
HKRWSC. These costs are reviewed each year and published as a part of Policy 04-
04A which is posted on the Special Areas Board website.  

 
Currently, costs are set at $4.00/m3 for potable water with a minimum usage charge 
of $64.00 per month. 

Q: Would there be maintenance required?   

A: The meter vaults remain the property of Special Areas and would be inspected 
regularly. Maintenance of the downstream system (i.e. individual user cisterns, 
pressure pumps and associated connections) would be the responsibility of the user. 

Q: If a project is approved, do I have to sign on right away or can I sign up 

later? 

A: Right now, no decisions have been made about any of these projects. Special Areas 
and MPE are currently looking at each project’s overall technical feasibility and trying 
to determine the level of local interest in each project from potential users. 

 
If a project was to proceed, discussions with potential users would be an important 
part of the final design and development process. Availability of grant funding would 
be an important consideration for determining both overall project costs and potential 
individual user costs. 

Q: How do I find out if a project gets approved; can I sign up to get regular 

updates? 

A: As a part of this feasibility work, findings will be shared with the Special Areas Board. 
A report on what was heard will be published on the Special Areas website. If you 
would like to receive updates on this work, you can send an email to 
public.input@specialareas.ab.ca. 
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Personal information collected as part of this survey will not be shared by the Special Areas 
Board or MPE, a division of Englobe (MPE), with any other party.  

Legal land location will support the assessment of proximity of interested users and optimize 
proposed rural water expansion(s). 

Name:  
Mailing Address:  
Legal Land Location:  
Phone:  

 

BACKGROUND 
The Special Areas Board is investigating the feasibility of potential expansions to existing rural 
waterlines throughout the Special Areas region. As a part of this feasibility work, seven rural areas 
have been identified which are located near existing systems. These include: 

 Watts area 
 Scapa area 
 Spondin area (Hanna East Water Co-op) 
 Cessford area  
 Oyen (west) area 
 Cappon area 
 Youngstown area 

 
As a part of this feasibility work, Special Areas is engaging with potential users in these areas to 
better understand the level of interest in future potable water systems. Feedback received through 
this engagement will help inform future development priorities, including information about cost-
sharing and service levels. 
 
No decisions have been made about any of these projects; the work being done now is intended to 
better understand the feasibility of these projects, including the level of interest from potential users. 
Funding decisions depend on a number of factors, including available grant funding and overall 
project costs.  

If you would like to receive updates on this feasibility work, please send an email to 
public.input@specialareas.ab.ca, or provide your contact information below: 
 

  
(Name) (E-mail Address) 
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QUESTIONNAIRE 
Thank you for sharing your feedback on potential waterline extensions. Your feedback will be 
summarized and shared with the Special Areas Board. Please select all answers which apply. 

1. What is your current source for domestic water supply? 
Water Wells ____________ Trucked In ____________ Other ____________ 
 
2. How would you rate your current domestic water supply? 
Good ____________ Fair ____________ Poor ____________ 
If poor, explain reasons: 
 
   
3. In the last five (5) to ten (10) years, have there been changes in either the quality or 
quantity of the water available? If yes, what are these changes? 
Yes ____________ No ____________  
If yes, explain changes:  
   
   
4. Do you currently have a cistern for your domestic water supply? 
Yes ____________ No ____________  
If yes, volume:   
   
   
5. Waterline expansions / future projects would likely be financed through a combination 
of grants, municipal funding and individual user contributions. Although no decisions 
related to individual projects have been made at this time, costs for users could potentially 
exceed $50,000.  
 
Is there a maximum amount you would be comfortable paying (e.g. user costs) for being 
able to access secure, piped & treated water supply for your household? 
Yes, a maximum amount of $ ____________ No ____________ 
Prefer not to answer _____________  
 
6. The typical standard for regional systems is to provide 0.5 Imperial gallons per minute 
(Igpm) for each service. Would you be satisfied with 0.5 Igpm, where each connection gets 
a maximum of 720 Imperial gallons per 24-hour period (i.e. a “trickle-system” for household 
use)? 
Yes ____________ No ____________  
   
7. Any other comments? 
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